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Report for Week Ending 21 March 1956
from
RECORDS DISPOSITION BRANCH

25X1A9a
Project 5-70 - Office of Training-

No change from previous report, Awaiting schedule approval by the
remaining components of OTR, Project is 88% complete.

Projects 5=77 (0CI) 6-15(DDI) and 6-23 -.. 25X1A7a
No change from previous report.

Project 6-26 (Medical staff) L  25X1A9a

The survey of the Medical Staff records has been completed and a
revision of the Records Control Schedule is being made, Several
new items will be added and the disposition instructions for several
items require revisions. Approximately 5 cu., ft, of X-ray files
have been retired to the Center as a result of the survey., Froject
is 35% complete, 25X1A93

Project 6-11 - Office of Fersonnel [N

2h30 cubic feet of records have been inventoried, appraised, and incor-
porated in preliminary records control schedules consisting of 397
items, A survey will begin in the Military Personnel Division tomorrow,
March 22, Project is LL¥ completes

Ceneral Information

been
A records inventory has/conducted and a records control schedule pre-
pared for the Business Machines Service. As a result of the survey
1.5 cubic feet of records have been retired, The schedule has been
25X1A9% submitted to Mr. [ Ecr approval.

The ARO, Audit Staff, has notified us that 5 cubic feet of records will
be retired within the week,

The DDI area records officer reports that 3 cubic feet of records from
the office of the DDI are being retired to the Records Center as a
result of the initial application of the Records Control Schedule for
that office,

25X1A9a
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